SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:04 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 562 Const Calendar Day: 352 Date: 22-May-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  06:00 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Cable Shrouds
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing the Cable shrouds at the East saddles
Today | was inspecting the installation of the Cable shrouds at the East saddles.
- At 07:00, | arrived at the pier-7 office.
- At 07:20, | arrived on the bridge.
- Throughout the entire shift, | was inspecting the installation of the Cable shrouds at the East saddles.
See below for details of the work performed.
Shroud installation at the East saddle on eastbound bridge
- The welding on the housing plates was completed yesterday. The weld areas were painted with a zinc
rich primer.
- The housing was installed & pinned in place.
- The tensioning of the housing plate bolts was started.
Shroud installation at the East saddle on westbound bridge
- The welding on the housing plates was completed & MT tested by METS inspector Joselito Lizardo.
These weld areas were then painted with a zinc rich primer.
- The tensioning of the housing plate bolts was started.
- The seal assembly was pinned in place against the saddle housing.
- The locations for the holes in the seal assembly were transferred to the housing plates.
- Match drilling of the housing plates was started. - Note: they covered the main Cable with protective
plastic to keep the drill shavings out of the main Cable wires.
- The lower half of the shroud was placed on the platform under the Cable to be final installed later.
- At 17:15, | left the bridge.
- From 17:30 until 18:00, | wrote my diary for the day & checked email.
04-0120F4 Bid Item: 067 C-PWS-SEW.067 Install Cable Shrouds East of W2
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

I'm] 5
"'h/i ddrRptbyBiditem Page 1 of 2



Job Name: 04-0120F4

Inspector Name Wright, Doug

Daily Diary Report by Bid Item
Diary #: 562  Date: 22-May-2013 Wednesday

Ironworker APP JARED GARRETT 8.00 2.00 0.00 10.00 D
Ironworker APP ROBERT MARTELL 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES STURGEON 8.00 2.00 0.00 10.00 D
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